
FMSIB Quarterly Project Report 2/2006  

   FMSIB PROJECT # 18 
 

Agency Name and Project Title 
City of Tacoma 
D Street Overpass (Rail Realignment) 
 

Contractor 
Burlington Northern Santa Fe Railroad. 
Seattle, WA 
 

Project Description 
The project will construct a third rail main line coupled with the flattening of the 
rail curve around the south end of the Thea Foss Waterway.  The realignment 
of the tracks coupled with the construction of the D Street Overpass will allow 
train speeds to increase from 10 to 30 miles an hour effectively doubling or 
tripling the lines capacity. 
 
 
  

Recent Progress 
The Overpass project is preparing to issue notice to proceed in April 2006.  The rail realignment work has begun and the first 
invoices are being received. 

Schedule and Scope changes  
Construction work on the rail has begun and the current schedule for both projects anticipates completion of the Rail 
Realignment by Burlington Northern Santa Fe in late 2007. 
 

Environmental Impacts / Compliance 
FONSI signed by FHWA 9/18/01 
SEPA Complete. 
No Environmental Commitments for this phase. 
 

Impacts to Traffic 
This project will temporarily close A Street when the track is being 
laid across the intersection.  In the long term the project will improve 
both rail and vehicular traffic movements at the intersection of the 
Burlington Northern Santa Fe Mainline and East ‘D’ Street. 
  

Project Milestones Scheduled Attained Milestone Outlook 

Contract Advertised  M/Y Direct pass through to BNSF. 

Contract Awarded  M/Y Contract previously awarded to BNSF 

Groundbreaking 8/03 10/03  

Open to Traffic 8/06 NA See the Design/Construction Impacts Section 

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
 

 
Dollars in  
millions 

 
$0 m 

$0 m 

$6 m 

$10.00 m 

 

 
Percent 
of total 

 
0 % 

0 % 

100 % 

100 % 

 

2005-07 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                              11/05       _______       __$0_____           _$0______ 
                               2/06       $1,500,000     ________            _$0______ 
                               3/06       $ 750,000      _____                   _$0______ 
                               4/06       $ 750,000       $2,700,000          _$0______ 
                              5/06        $ 750,000       $1,000,000          _$0______ 
                               6/07       $ 750,000       $1,000,000          _$0______ 
                               7/07       $ 375,000       $  800,000_         _$0______ 
                              8/07        $ 375,000       $  500,000           _$0______ 
                                            $                     __________           _________ 
                 Total  05-07      $6,000,000      $6,000,000           _________ 
 
Carryover of 05-07              $                     __________           _________ 
 
                Total  07-09        $ 0                  $ 0__________       _________ 
 
     GRAND TOTAL              $6,000,000      __________           _________ 

 

Agency Contact Information:        Chris Storey,  253-573-2484,  cstorey@ci.tacoma.wa.us

Freight Mobility  
Strategic Investment Board 

 

mailto:cstorey@ci.tacoma.wa.us
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